
ID # PERMIT PROJECT DESCRIPTION STREET FROM TO START   DATE FINISH  DATE
AUTHORIZED     

CLOSURE TIME
DESCRIPTION / REMARKS

PUBLIC PROJECTS - LONG TERM 

1 ROW San Pedro Creek Drainage Project Camp Laredo Flores 05/19/20 06/16/23 24-hrs

Included in the San Pedro Creek Project, Sundt is reconstructing the Camp Street bridge.  The entire street and 

sidewalks are currently closed over the bridge.  When the bridge is complete, the road will remain closed for river 

access.  The Guadalupe St. bridge is scheduled to be re-opened in mid-March 2023.  The Camp Street bridge is 

anticipated to be re-opened to east/west traffic in late June 2023.  

Cevallos/Laredo Flores
IH 35 NB Frontage 

Road
05/09/22 4/31/2023 Daily

The contractor closed the west bound lane on the Cevallos St bridge to demolish and rebuild the bridge railing 

and sidewalk.  This closure will continue until the end of May 2023.

2 Cap Imp North Main Avenue & Soledad St.  (Pecan To Navarro St) Main Martin Traffic Circle 04/11/22 10/02/23 24-hrs Reconstruction of Main Street.  Main Street is closed to one southbound lane.  

Soledad              

(and Navarro)
Martin Traffic Circle 03/07/22 10/03/23 24-hrs

Reconstruction of Soledad Street.  Project has started w/ drainage conduit on Giraud and Agusta.  Soledad is 

closed to one lane northbound.

3 Cap Imp Commerce Street  (St. Mary's to Santa Rosa St.) Commerce St. Mary's Santa Rosa 09/14/20 12/30/23 24-hrs
Reconstruction of Commerce Street.  Alternating lanes closures from Soledad to Santa Rosa for punch list work. 

This project has de-mobilized and will come back in July, after the Floodgate removes their tower crane.      

4 Cap Imp ZONA CULTURAL - Commerce Street (Frio to Santa Rosa St) Commerce Santa Rosa Frio 01/25/22 08/31/24 24-hrs

Contractor has started utility work on Commerce between Leona and Frio.  Commerce is completely closed for the 

utilities and road construction in that section.   Pecos Street has been narrowed to one lane for sewer work.  On 

9/26/22, Commerce St. between Santa Rosa and San Saba was narrowed down to a single west bound lane for 

utility work. 

ZONA CULTURAL - San Saba St (Nueva St to Martin St.) San Saba Nueva Martin 01/25/22 08/31/24 24-hrs

The entire street will be reconstructed.  A single through lane will remain open to traffic, throughout, between 

Commerce and Martin.  San Saba is closed between Dolorosa and Nueva.  On May 8, 2023, they will close San 

Saba between Dolorosa and Commerce to perform sewer utility work.  Pedestrian access will vary depending on 

utility work.  This closure will last through early 2024.   

ZONA CULTURAL - Santa Rosa Street (Cesar E. Chavez to Martin St) Santa Rosa Martin Cesar Chavez 02/08/22 01/31/24 24-hrs

The entire street will be reconstructed.  Two-way traffic will be maintained throughout.   Variable lane closures are 

being made in the intersection of Santa Rosa and Cesar Chavez through April of 2023.  Nueva at Santa Rosa is 

closed from March 20th thru April 5th for the installation of 16-inch gas main.

Nueva Urban Loop Pecos 06/01/22 04/01/23 24-hrs
Utility Connections are being made at the intersection of Nueva and San Saba.  The two west bound lanes are 

closed.  However, 2 way traffic is being maintained. 

5 Cap Imp Broadway Street Broadway Travis IH 37 Overpass 07/20/21 06/30/24 24-hrs

Sundt is reconstructing Broadway Street.  Broadway is closed from Brooklyn St to Jones St. excluding a single NB 

& SB lane.  Travis to Peacock Alley is closed.  Intermittent lane closures will be required on the cross streets at 

8th, 9th, and 10th from April 17th thru the 20th to perform asphalt paving. Midblock between Peacock Alley to 

Houston was opened on April 7th.   The overall project is anticipated to span through June 2024.  The Jones St. 

and Broadway intersection was fully closed on May 30, 2023. In mid-July, NB/SB lanes will re-open.  

However, the EB/WB closures will remain, until the Fall of 2023 for the full reconstruction.  

6 Cap Imp City Tower (Old Frost Tower) / Skanska Construction Houston Main N Flores 01/06/20 12/15/23 24-hrs

Skanska is being issued a change order that adds a full year to the Contract for the renovation of the  Frost 

Towers.  The full closure of Houston St. Street will remain until Fall of 2023.  It will open only when necessary for 

special events.   The westbound lane on Houston Street was opened on April 7th 2023.  This project is 

anticipated to be complete in the Winter of 2023.  
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7 ROW Alamo Plaza Renovation Project

Alamo                                     

Crockett                                   

E. Alamo Plz; Blum

Crockett                                 

E. Alamo Plz                      

Total Closure

Houston                                     

East of Bonham                                               

Total Closure

06/01/20 Permanent Permanent

E Alamo Plz., Blum, Crocket from E. Alamo Plz. To Bonham and Alamo from Crockett to Houston are permanently 

closed.  Crockett, east of Bonham, is reopened to traffic. Bonham was re-opened on 11/23/22 but the west bound 

lanes of Crockett from Bowie St to Bonham are closed, except to thru traffic, until further notice.

8 ROW Flores at Cesar Chavez Traffic Signal Flores Cesar Chavez Old Guilbeau 03/30/21 TBD 24-hrs
Proposed redesign of west curb of Flores approaching Cesar Chavez Intersection.  The west curb lane of Flores 

is closed with concrete barrier.

9 Cap IMP South Alamo St (Market St. to Cesar Chavez) Alamo Market Cesar Chavez 12/5/2022 2/12/2025 24-hrs

Reconstruct Alamo St - City Bond Project

The entire street will be reconstructed on Alamo.  Two-way traffic will be maintained throughout.   Variable lane 

closures must be made in the intersection of Market, Nueva, and Cesar Chavez through the project life.  From 

February 22nd thru March 31st , Market St. will have alternating lane closures on the east side of the Market and 

Alamo intersection as part of the AT&T work. Sundt is proposing to start some AT&T installation work at the SW 

corner of Alamo and Cesar Chavez on April 6th -20th (weather pending).  This excavation would then proceed 

across Cesar Chavez, require alternating lane closures from the south side of Cesar Chavez going to the north 

curb line.  In coordination with the IPW, the projects water barrier on Alamo adjacent to Maverick Park, will be 

pushed out to the median in preparation for the IPW event that will close Alamo between Commerce and Nueva, 

Saturday May 20th at 8am and re-open on Monday the 22nd at noon.  Sundt will continue with the AT&T 

installation work at the SW corner of Alamo and Cesar Chavez and proceed across Cesar Chavez, 

requiring alternating lane closures from the south side of Cesar Chavez going to the north curb line.  

Nueva St traffic will continue to have alternating lane closures. 

Market St Alamo 2/20/2023 3/6/2023 24-hrs Alternating lanes closures on the east side of the Market St and Alamo intersection for AT&T work.

10
CPS Electric / Zachry Phase 2 of Downtown Power Conversion to Underground 

Distribution Project
Frio Houston 

Haven For Hope 

Way
04/03/23 07/22/23 24-hrs

NB lane closures.  Two taffic will be maintained by converting the SB lanes to two-way. Guadalupe St. bridge was 

re-opened in late March 2023 On April 3, 2023, thru July, the NB lanes on Frio, between Houston and Martin were 

closed.  2-way traffic will be shifted on to the SB lanes. 

PRIVATE PROJECTS - LONG TERM 

11 DSD/ROW Floodgate Apartments Commerce Soledad St. Mary's 01/06/20 08/31/23 24-hrs

New high-rise apartment complex.  Commerce will be closed down to a single lane between Soledad and St. 

Mary's until May 2023. CPS will close the southbound lane on Commerce on April 12th, 17th, & 19th (6:30am to 

10:00pm) to splice power cables in a manhole.  The middle lane is scheduled to remain open for this work. 

Officers will be on-site to assist traffic.  They currently anticipate removing their elevator crane in early July 2023 

once they obtain permanent power to their building. Additionally, striping and sidewalk work on Soledad and 

Main, between Commerce and Houston St, will also begin in July. 

12 DSD/ROW 300 N. Main Main Travis Pecan 03/01/22 12/09/23 24-hrs

A new retail and residential complex. The east lane of Main, the south lane of Pecan, the north lane on Travis, 

and west lane of Soledad closed for the duration of the project, late 2023.  On April 19th, the contractor pulled 

their fencing back to the curb line on Travis St., from Main to Soledad, as Travis St. will be the main corridor for 

the Fiesta- Fiesta event held at Travis Park. It will remain this way until May 24th to accommodate VIA’s detour 

route as part of the Intercontinental Hotel’s crane installation.  The final tower crane will come down in end July 

2023.        

Pecan Main Soledad 03/01/22 12/09/23 24-hrs

Travis Main Soledad 03/01/22 12/09/23 24-hrs

Soledad Travis Pecan 08/20/22 12/09/23 24-hrs The southbound lane and turn lane are closed until Fall 2023. 

13 DSD/ROW Intercontinental Hotel Renovation Martin Soledad The Bridge 10/08/22 07/15/24 24-hrs

The south lane of Martin to the SA river bridge is closed. 

East sidewalk on Soledad between Martin & Pecan will be closed 2/20-2/24.

The sidewalks on Pecan and Soledad will need to be closed later, TBD.
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14 DSD/ROW La Villita Kimpton Hotel Alamo Arcienage Nueva 10/10/22 06/29/24 24-hrs

From May 2 to May 19th, open cut trenching will occur for their electric duct back. They anticipate flipping the 

traffic closure on Alamo from the southbound lanes to the northbound lanes as work progresses.  A single lane 

will remain open as they shift work from the NB to SB lanes.  

SHORT TERM - PUBLIC/PRIVATE PROJECTS 24-hrs

15 DSD/ROW Sidewalk Basement Repair Loysoya Commerce Crocket 08/07/22 06/01/23 24-hrs The sidewalk and Commercial loading zone are closed.

16 ROW Base Repairs/Mill & Overlay Euclid W. Josephine W. Main 03/27/23 06/12/23 7am to 7pm

17 ROW Base Repairs/Mill & Overlay Brooklyn McCullough El Mira 03/27/23 06/12/23 7am to 7pm

18 ROW Base Repairs/Mill & Overlay Convent Soledad Navarro 05/01/23 06/12/23 7am to 7pm

19 Cap IMP W. Commerec St. Bridge (Westbound Lanes Only) W. Commerce Frio St. Colorado St. 5/1/2023 5/21/2023 24-hrs
Bridge Maintenance - Deck Repairs (Westbound Lanes diverted onto eastbound lanes.) eastbound traffic diverted 

onto access road.
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20 ROW
CPS Electric / Zachry Phase 1 of Downtown Power Conversion to Underground 

Distribution Project
El Paso Santa Rosa Flores 04/03/23 TBD 24-hrs

On May 1st, 2023, Zachary (the contractor) closed El Paso between Santa Rosa and San Saba to start their 

overhead to underground conversion utility work.  Boring will go west to east on El Paso Street to get to 

the receiving pit on the east side of Santa Rosa intersection.  Access to the Café College will be 

maintained via San Saba St. 

21 DSD/ROW Alameda Theatre Houston Laredo Cameron 06/01/23 09/30/23 24-hrs
The Alameda Theatre is proposing to close the sidewalk, parking lane and eastbound lane of Houston Street, 

from Laredo to the river, for 4 months as part of their renovation project starting in June 2023. 

22 ROW Flats on St. Mary’s St. Mary's Martin Convent 5/1/2023 - 5/15/2023 TBD 24-hrs The west bound, dedicated bus lane, and sidewalk will be closed to rebuild a bus stop shelter. 

23 Cap Imp Dolorosa Dolorosa IH35 Flores TBD TBD 24-hrs Reconstruct Dolorosa St - City Bond Project

24 ROW AB Frank Building Villita St S. St. Mary's Navarro St. Oct. 2023 Dec. 2024 24-hrs

On Villita St, the two westbound lanes (i.e, one (1) parking lane and one(1) travle lane) will be closed for 

approximately 15 months to complete this project.  The sidewalk will be closed on Navarro St. in front of 

the building. 

ID # PERMIT EVENT DESCRIPTION STREET FROM TO START   DATE FINISH  DATE
AUTHORIZED     

CLOSURE TIME
DESCRIPTION / REMARKS

25 ROW Beach Bodies  (Work-out Exercising on Stage) 06/23/23 06/24/23 10:00 PM - 12:00 Noon https://faq.beachbody.com/app/answers/detail/a_id/5163

Event Street Closures

Upcoming Long Term Construction Projects (Dates to Be Determined)

Market St from Alamo to Tower of the Americas Way
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